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1111 Washington St SE
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STATE OF WASHINGTON
RECREATION AND CONSERVATION OFFICE

December 18, 2017

Jenise Sanders

Yakima Parks & Recreation
2301 Fruitvale Blvd
Yakima, WA 98902

RE: Randall Park Renovation, RCO #14-1121D
Amendment #: 2

Dear Ms. Sanders:

Staff has received your time extension request for the above-referenced project. Based on a
review of Project Agreement milestones and circumstances you have described in your
correspondence, your request is approved.

Attached are an original Project Agreement amendment and revised Milestone Report for
your records. No signature is required on your part; this amendment is fully executed. If you
have any questions, please call Alison Greene at (360) 902-2587 or send an e-mail to
alison.greene@rco.wa.gov.

Sincerely,

’Qx/f

k, Kaleen Ggttingham
Director

Enclosures

Recreation and Conservation Funding Board  Salmon Recovery Funding Board
Washington Invasive Species Council ® Governor's Salmon Recovery Office

Habitat and Recreation Lands Coordinating Group L
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{ WASHINGTON STATE

Recreation and

Conservation Office Amendment to Project Agreement

Project Sponsor:  Yakima Parks & Recreation Project Number: 14-1121D
Project Title: Randall Park Renovation Amendment Number: 2
Amendment Type:

Time Extension

Amendment Description:

Pursuant to a request from Yakima Parks & Recreation the Project Agreement identified above
is amended to extend the end date of this agreement.

The project period of 07/10/2015 to 04/30/2018 is extended to allow the contracting party
until 09/30/2018 to complete the project.

Agreement Terms

In all other respects the Agreement, to which this is an Amendment, and attachments thereto,
shall remain in full force and effect. In witness whereof the parties hereto have executed this
Amendment.

State Of Washington
Recreation and Conservation Office

WLINY o -

' ~_Kaleen Cottjigham

TITLE: Director
DATE: D(‘M&-/lzm /fj’; IO | }/

Pre-approved as to form:
By: /1S!

Assistant Attorney General

WWRP Project Time Extension Amendment
Outdoor Recreation Account RCW 79A.15, WAC 286
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Amendment Milestone Report

14-1121 D
Randall Park Renovation

Project Number:
Project Name:

Amendment Number: 2

Sponsor: Yakima Parks & Recreation

IAC Project Manager: Alison Greene

X ! Milestone Target Date Comments/Description
X Design Initiated 02/27/2014 | Conceptual design
X SEPA/NEPA Completed 02/28/2015
X Applied for Permits 05/31/2015
X Project Start 07/10/2015
X ] Cultural Resources Complete 08/01/2015 | RCO has completed cultural resources
consultation with Native American
tribes and the Department of
Archaeology and Historic Preservation.
No further cultural resource
investigation is required at this time.
DAHP Log No: 072015-14-RCFB
! Progress Report Due 12/15/2015
60% Plans to RCO 02/29/2016
! Construction Started 04/30/2016 | A Notice to Proceed was issued for
some project elements, as the work is
occuring in phases.
X 1 Annual Project Billing Due 07/31/2016
X ] Progress Report Due 07/31/2016
X ! Progress Report Due 12/15/2016
X 50% Construction Complete 01/31/2017
X All Bid Docs/Plans to RCO 03/31/2017
X Bid Awarded/Contractor Hired 03/31/2017
X RCO Interim Inspection 03/31/2017
X ! Progress Report Due 07/31/2017
X 1 Annual Project Billing Due 07/31/2017
X ! Progress Report Due 12/15/2017
1 Progress Report Due 06/30/2018
90% Construction Complete 06/30/2018
Funding Acknow! Sign Posted 08/31/2018
RCO Final Inspection ~ 08/31/2018
Construction Complete 08/31/2018
1 | Agreement End Date 09/30/2018
Final Billing Due 10/31/2018
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